VILLAGE OF FONTANA ON GENEVA LAKE
WALWORTH COUNTY, WISCONSIN

Monthly Meeting of the Public Works Committee
Saturday, June 28, 2014

(OFFICIAL MINUTES)

The public works committee meeting was called to order by Chairman Tom McGreevy at
8:39 am on Saturday, June 28, 2014, following an emergency Village Board meeting.

Members Present: Trustee McGreevy, Mark Kennedy, Bruce Adreani, Marvin Sollars

Members Absent: Trustee Bill Gage, Ken Pariser, Todd Reschke

Also Present: Ron Adams, Dennis Barr, Russ Ceschi, Joe Eberle, Dennis Martin, Trustee
Rick Pappas, Dave Rex, Eddie Snyder, Todd Wilkins

Visitors Heard

None

General Business

Approve 5/24/2014 Minutes

Adreani/Sollars 2" made a MOTION to approve the minutes as submitted, and the
MOTION carried without negative vote.

Collins Engineering Bridge Inspection Report

The committee attended the emergency meeting of the Village Board that was called in
order to address the Collins Engineers, Inc., inspection report for the South Lakeshore
Drive bridge. The inspection took place June 25, 2013 and the report determined that the
bridge should be immediately closed to traffic, which was done on Thursday morning,
June 26, 2014. The Village Board approved contracts with Collins and Scherrer
Construction Company, Inc., Burlington, to design and complete a repair project. The
goal of the $139,000 to $200,000 project is to have at least one lane of the bridge open by
July 3, 2014 for automobile traffic. The elevation of the bridge will be shot three times a
day to make sure it is still safe for pedestrians to cross and for boaters to use the channel
below the bridge, until the repair project has commenced. There will be timeframes
established for 15-minute breaks in the repair construction in order to allow boaters to
come in and out of the Abbey Harbor. When the bridge is repaired, automobiles less than
6,000 pounds will be allowed to cross, as well as pedestrians, and emergency services
vehicles; however, trucks will not be permitted and will have to continue to follow the
detour route on Highway 67 to County Highway B to Indian Hills Road and back to
South Lakeshore Drive. The sidewalks under the bridge have been closed since the
inspection report and will remain closed until the construction of a new bridge in the fall.

Abbey Harbor Association Shabbona/Tarrant Storm Sewer Concerns

Abbey Marina employee Eddie Snyder stated that the agenda item was requested by the
Abbey Harbor Yacht Club Association on behalf of a resident who expressed concerns
about the amount of sediment that is coming down the new storm sewer and ending up in
the harbor. Snyder stated that when there is a heavy rainfall, a large plume of sediment is
visible in the harbor. Snyder stated that last year, the association had the harbor dredged
and there was an area that was dredged out 10-feet-deep that it is already filled back in
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with sediment. Snyder stated that the association would like the committee to take a look
at the new storm water catch basin as it does not appear to be working. Joe Eberle of the
Village engineering firm Ruekert-Mielke stated that they will take a look at it and add the
item to the storm water project planning for next year.

Tarrant Drive Storm Sewer Contract Change Order and Pay Request

The $10,000 final pay request submitted by S&L Underground and Trucking, Inc.,
Merrimac, for the Tarrant Drive storm sewer contract has to be adjusted to deduct the
costs incurred by the Utility Department for replacing a damaged meter at 824 Tarrant
Drive. The cost for the contractor and for the Village labor and supplies expenses will be
deducted from the pay request. Eberle stated that the rest of the final pay request has been
closed out in the final change order, and approval is recommended, less a deduction for
the next agenda item.

Tarrant Drive Filings in Curb Stop Repair Work — Deduct Expenses from S&L
Underground Final Pay Request

Barr stated that the Tarrant Drive Storm Sewer project final pay request deduction is the
result of a blue plastic core protector that was not removed from a water main tap by the
contractor prior to installation. The owner of 824 Tarrant Drive contacted the Utility
Department on May 29, 2014 to inquire about the water pressure in his home. The blue
plastic shavings from the core protector ultimately resulted in an interior valve and the
water meter having to be replaced; and D&K Services had to be called out to dig up the
b-box, where filings were also located and removed from the curb stop and core. The
expenses for the Village employee time and materials, as well as the D&K Services
invoice for the project, will be forwarded to the Village engineer to be deducted from the
final pay request submitted by S&L Underground before it is presented to the Village
Board for approval.

Shabbona Drive Contract Change Order and Pay Order No. 4

The committee members asked about the fire hydrants, which still have to be moved back
from the road. Adams stated that the plan was to have the fire hydrant by the golf course
taken out and reinstalled by D&K Services, and recoup the expenses in a pay request
deduction. Eberle stated that the project contractor also could come out and remove and
pull back the hydrants. Martin stated that the $11,151 change order and $35,223 Pay
request No. 4 submitted by McGuire, Inc., for the Shabbona Drive reconstruction, storm
sewer and water main relay project were reviewed by staff and approval is recommended.
Kennedy/Sollars 2" made a MOTION to recommend Village Board approval of the
$11,151 change order and the $35,223 Pay request No. 4 submitted by McGuire, Inc., for
the Shabbona Drive reconstruction, storm sewer and water main relay project, as
presented, and the MOTION carried without negative vote.

BFCC Storm Water Drain Installation Project

McGreevy stated that he met with representatives of Big Foot Country Club and some of
the property owner on Tarrant Drive with regard to pursuing the installation of a gravity
sewer line to replace and abandon the Tarrant Drive lift station. The gravity line option
was discussed at the last committee meeting as an alternative to pursuing the installation
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of individual grinder pumps for each residence. McGreevy stated that he will continue to
meet with staff and the property owners to discuss the proposal. Martin stated that since
the new sewer line would have to cross under a portion of the golf course via directional
borings, staff also discussed the preliminary concept with Big Foot Country Club
representatives; and they also discussed a proposal to have a storm water drain installed
at the entrance to the country club’s driveway. Adams stated that the new storm water
pattern on Shabbona has caused water to funnel through the entrance area and into the
parking lot. Adams stated that the plan is to have a trench cut and a concrete catch basin
with a metal surface grade installed at the driveway entrance, where it will be connected
to the existing storm sewer line. Adams stated the $9,000 project will have to be added to
the budget planning. Following discussion, the committee directed Eberle to take a close
look at the proposed sanitary sewer gravity line, after which staff will schedule a meeting
with Big Foot Country Club representatives and the Tarrant Drive property owners.

Van Slyke/Hillcrest Drive Construction Project Bids

Eberle stated that the Village received two bids for the project, which were opened June
26, 2014. Both companies, Payne & Dolan and Globe Contractors, have previously
worked for the Village. Payne & Dolan submitted a bid totaling $1,329,995, and Globe
Contractors submitted a $1,525,337 bid. Adams stated that the plan is to commence with
construction in August with a fall completion date; however, the landscape areas will
only be back-filled in the fall, and then restored and grass seeded in the spring.
Kennedy/Adreani 2" made a MOTION to recommend Village Board approval of the
$1,329,995 bid submitted by Payne & Dolan for the VVan Slyke/Hillcrest Drive
Construction Project, and the MOTION carried without negative vote.

South Lakeshore Drive Water Main Project

Martin stated that staff will be scheduling a meeting with representatives of Lake Geneva
Yacht Club to coordinate construction projects and related lift station, water and sewer
issues. Martin stated that he has been informed that the Yacht Club may be commencing
with the construction of its new clubhouse this fall. The South Lakeshore Drive water
main project calls for extending an 8-inch water main off the existing line through the
west driving lane of the Yacht Club entrance to the current lift station to create a new
loop. A new easement will be required for the new loop and terms of the pre-annexation
agreement with the Yacht Club also have to be addressed.

Jose Barrutia, 604 Country Club Drive, Unit B, Credit Request for Frozen Water
Main

The water main and service to the residence owned by Jose Barrutia at 604 Country Club
Drive, Unit B, was frozen for about two months in February and April 2014. Barrutia
paid the quarterly invoice; however, he would like consideration for a credit as the
residence was only livable for two of the three months in the quarter. Martin stated that
staff reviewed the request, and recommends that Barrutia be granted a credit of $54.83,
which is two-thirds of the quarterly service fee.

Adreani/Sollars 2" made a MOTION to recommend Village Board approval of a $54.83
credit to the Utility Account for Jose Barrutia, 604 Country Club Drive, Unit B, as
presented, and the MOTION carried without negative vote.
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Forest Drive and Storm Water Planning

Martin stated that as part of the pending staff update to the five-year infrastructure
improvement plan, the previously discussed Big Foot Country Club driveway drain
installation and the Indian Hills, Abbey Harbor and Forest Drive areas have to be added
to the storm water project list. Martin stated that he also wanted to verify for a property
owner that the Village engineers are in possession of previously submitted information
and images of the Forest Drive area that will be considered when drafting the
improvement plan proposals for that area.

Fire Hydrant Project/Incident

Barr stated that he wanted to inform the committee of a fire hydrant on Brickley Court
that was blown out during a recent fire training exercise. The Utility Department replaced
the hydrant at a cost of $2,000. Staff was directed to meet and discuss the situation to
prevent it from happening again.

Glenwood Springs Sewer Issue

Barr stated that the Utility Department was requested by Geneva Lake Plumbing to
provide sewer line televising/camera services at the Doyle residence in Glenwood
Springs and it turned out the lateral line was bored through with an electrical line. Barr
stated that there was no problem with the village utility service after the lateral was
repaired; however, the village will receive an invoice for the line televising services.
Adreani/Kennedy 2" made a MOTION to direct staff to send an invoice for the sewer
line televising services to the property owner, and the MOTION carried without negative
vote.

Main Lift Station Pump Issue

Barr stated that the Main Lift Station dry pit pumps are not good models and parts to
repair them are very expensive. Russ Ceschi stated that it may be prudent to replace the
pumps with different models rather than continue to repair them. Cost estimates for new
pumps will be obtained and added to the budget projections for next year.

Well No. 4 Compressor Report
Barr stated that a new compressor has been ordered for $3,000 and it is scheduled to be
installed Monday, June 30, 2014.

Next Meeting
The next meeting was scheduled for Saturday, July 26, 2014 beginning at 8:00 am.

Adjournment
Trustee McGreevy/Adreani 2" made a MOTION to adjourn the meeting at 9:23 am, and

the MOTION carried without a neqgative vote.

Minutes prepared by Village Clerk/Administrator Dennis Martin
Approved: 7/26/2014



